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August 20, 2021 
 
Courtney J. Riley 
President, NL Industries, Inc. 
5430 LBJ Freeway, Suite 1700 
Dallas, Texas 75240 
 
Re:  Notice of Work Takeover of Remedial Design for Raritan Bay Slag Superfund Site, 

(Seawall Sector), Old Bridge and Sayreville, New Jersey 
 
Dear Ms. Riley: 
 
The U.S. Environmental Protection Agency (“EPA”) hereby notifies NL Industries, Inc. (“NL”), 
that EPA is taking over the Remedial Design (“RD”) under Section XIV, Paragraphs 52(d) and 55 
of Unilateral Administrative Order (“UAO”), CERCLA Docket No. 02-2014-2012, issued to NL 
on January 30, 2014, with respect to the Raritan Bay Slag Superfund Site (“Site”) located in Old 
Bridge and Sayreville, New Jersey and which became effective on February 18, 2014. 
 
By letter dated October 17, 2019, NL submitted its Notice of Intent of Partial Compliance with the 
UAO (“Notice”) to identify that portion of the UAO with which NL intends to comply, that is, 
work that pertains to the remedial design of the Seawall Sector at the Site.  The Notice also 
addressed a Directive and Notice to Insurers issued by the New Jersey Department of 
Environmental Protection (“NJDEP”) to NL on June 17, 2008.  The RD work that NL agreed to 
perform was described in the Statement of Work for the Remedial Design for the Raritan Bay Slag 
Superfund Site Seawall Sector (“Seawall RD SOW”) and a Remedial Design Work Plan (“RD 
Work Plan”), prepared by NL with EPA review.  Since that time NL has been working on 
completing the design documentation.  
  
On April 1, 2021, on behalf of NL, Advanced GeoServices Corporation, a Montrose 
Environmental Group company (“Montrose AGC”), submitted the Draft Revised Pre-Final 95% 
Remedial Design (“Draft Revised 95% RD”) document for the Seawall Sector of the Site. EPA 
has determined that the Draft Revised 95% RD is not acceptable and significant revisions are 
required.  
 
EPA did not come to this decision lightly. As you are well aware, we have spent many hours 
working with representatives of Montrose AGC and NL to discuss our comments and concerns in 
an effort to help produce a design that is acceptable to EPA and NJDEP, and that will support the 
cleanup of the Seawall Sector of the Site in a manner consistent with the 2014 Record of Decision 
and that complies with applicable or relevant and appropriate requirements.   
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Montrose AGC submitted a 60% design document to EPA on January 10, 2020, after EPA 
provided a copy of the 30% design document previously prepared by EPA. EPA provided NL with 
detailed comments on the 60% RD on February 27, 2020 and, on June 1, 2020, Montrose AGC 
submitted the Pre-Final 95% RD. EPA disapproved the Pre-Final 95% RD on December 1, 2020, 
and informed NL/Montrose AGC that EPA’s December 1, 2020, comments must be satisfactorily 
addressed if the 95% RD was to be approved by EPA.  EPA also directed NL to submit a revised 
pre-final design by January 15, 2021, which was longer than the fourteen days for revisions 
provided in the UAO, Paragraph 54.  
 
NL requested an extension of this deadline and, in an email sent on February 4, 2021 (enclosed), 
EPA extended the deadline for submission of the revised report until April 1, 2021. EPA’s 
February 4, 2021 email included the following cautionary language: 

 
We are hereby granting the extension to April 1, 2021 that has been requested. Note that a 
95% design document should be close to approvable. Any comments on the revised 95% 
RD should be relatively minor in nature and specific. As such, please be aware that if EPA 
determines that the next draft of this document is not acceptable and significant revision is 
still required, then EPA will exercise its authority under the UAO to take back the work 
and complete the design documents in-house.   

 
EPA has completed its in-house reviews of the Draft Revised 95% RD, and has also received and 
reviewed numerous comments from NJDEP. Based on our internal EPA review of the document 
and NJDEP’s comments, it is clear that NL did not satisfactorily address a number of the 
deficiencies identified in EPA’s December 1, 2020 comments, including many of the overarching 
issues highlighted in EPA’s February 4, 2021 email. A few examples of these deficiencies include, 
but are in no way limited to, the following: 
 

 Clear performance metrics are not included for all critical aspects of the remedial action. 
The Draft Revised 95% RD makes reference to performance metrics, but they are not 
uniformly defined. Rather, many of these decisions are left to the remedial action 
contractor, which is not appropriate.  

 Contingency plans are not uniformly developed. EPA’s comments indicated that the design 
must include mitigation strategies. The Draft Revised 95% RD does include an across-the-
board 20 percent (or greater) cost factor to address unexpected issues/conditions, but a 
simple cost contingency, which accounts for potential cost changes, is distinct from and 
does not address the need for contingency planning, including identifying mitigation 
strategies.  

 Key planning documents, and/or metrics or specifications for developing those documents, 
are still missing from the Draft Revised 95% RD. The relevant documents include, but are 
not necessarily limited to, an excavation plan, a water management and sampling plan, an 
on-site transportation plan and a stabilization plan.     

 The plans do not provide sufficient detail, overall, so that a remedial action contractor could 
undertake the work and successfully clean up the site.  
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A 95% RD is typically considered near final and should require only minor comments, if any; key 
design calculations, criteria and specifications should not be missing. Despite EPA’s extraordinary 
effort in working with NL, the revised document is nowhere near what we would consider “near-
final” and would require at least one more significant revision, and possibly more. The Draft 
Revised 95% RD has significant and fundamental deficiencies, including some that have persisted 
since the initial 60% design. EPA’s comments, and the changes needed to address them on the 
Draft Revised 95% RD will not be “relatively minor in nature and specific” nor would it be a good 
use of government resources to work towards yet another draft. As such, pursuant to Paragraph 55 
of the UAO and consistent with our February 4, 2021 email, EPA is hereby exercising its authority 
to take back the work and complete the remedial design for the Seawall Sector in-house. To be 
clear, EPA is not directing NL to provide another draft of the 95% RD. 
 
Given the urgent need to complete this design so that cleanup of the Site can proceed, and 
considering the significant deficiencies in the Draft Revised 95% RD, effective immediately, EPA 
is exercising its rights under Section XIV of the UAO and will proceed to complete the Seawall 
Sector design. To this end, Remedial Project Manager Tanya Mitchell will be in contact in the near 
future to discuss an orderly takeover of the work.   
 
This letter is not intended to serve as notice that NL or any other potentially responsible parties 
cannot or should not conduct the remedial action for the Seawall Sector once the remedial design 
is finalized. Further, EPA reserves all, and waives none, of its authority and rights under CERCLA 
or other law, whether or not specifically set forth in this letter, regarding NL’s liability under 
CERCLA, its compliance with the UAO, including Section IX (Work to be Performed),  and its 
liability for injunctive relief, penalties and punitive damages under UAO Section XXIV 
(Enforcement and Reservations). 
 
Please contact me at 212-637-4309 if you have any questions. 
 
Sincerely yours, 
 
 
 
Eric Wilson, Deputy Director 
Superfund and Emergency Management Division 
 
Enclosure 
 
cc: Mark Pedersen, NJDEP 
 Chris Reitman, Montrose AGC 
 

ERIC WILSON
Digitally signed by ERIC 
WILSON 
Date: 2021.08.20 09:10:57 
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